
COUNCIL COMMUNICATION 

AGENDA TITLE: 

MEETING DATE: August 21, 1996 

PREPARED BY: Public Works Director 

Contract Change Orders for Civic Center Improvements (Phase I l ) ,  City Hall Remodel 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council 
is being informed of change orders approved by the City Manager for 
this project since the July 17, 1996 Council meeting. The final change 
orders for this project are shown on the attached summary. 

The original contract for this project was $1,853,310. The total cost of all change orders is $239,430, or 
approximately 12.9 percent of the contract. The project is now complete except for some minor punch 
list items. The summary, showing descriptions of the change orders, is very brief; however, detailed 
below is a more complete description of the work involved in the change orders over $1,500. More 
detailed descriptions and backup information for all of the change orders are available in the 
Public Works office. 

Change Order No. 104 - The emergency power system for City Hall and the Public Safety 
Building had to be upgraded. This change order added additional electric panels at City Hall 
and the Public Safety Building. ($20,692) 

Change Order No. 105- This change order covers the additional base boards needed in some 
areas throughout the building. ($5,966) 

Chanqe Order No. 108 - The City Hall fire alarm and the security alarm systems required 
additional electrical circuits not included in the original plans. This change order also covered 
electrical changes necessitated by the installation of the office systems furniture. ($5,584) 

FUNDING: There are sufficient funds budgeted in the Civic Center Improvement (Phase I I ) ,  
City Hall Remodel account to cover these change orders. 

. Ronsko 

Prepared by Sharon Blaufus, Administrative Assistant 

JLRISBIlm 

Attachment 

cc: Building and Equipment Maintenance Superintendent 
Contract Construction Inspector 

APPROVED: - 
H. Dixorfilynn -- &y Manager I CCCO5.DOC 08/13/96 1 



SUMMARY OF CONTRACT CHANGE ORDERS 
CIVIC CENTER IMPROVEMENTS, PHASE I I  

- I 
Change 
Order 

Number 

I I 

Description Add 
0 RIG1 NAL CONTRACT 

CHANGE ORDERS TO DATE $209,800 
Total 

104 
105 
106 
107 

UPGRADE EMERGENCY POWER SYSTEM $20,692 
ADDITIONAL BASE BOARD THROUGHOUT BLDG $5,966 
HANDICAP PARKING STALLS $542 
BATHROOM CEILING IN CITY MANAGER'S AREA $349 
ADD CIRCUITS FOR FIRE ALARM & SECURITY 
ALARM SYSTEMS, ELECT. MODIFICATIONS FOR/ 
OFFICE SYSTEMS FURNITURE $5,584 

j C O V E R  TO OFFICE ~ _ _ _ _  31 0 -1 $226 

----I 
$1.853.31 0 

$2,086,930 -1 
$2,092,514 I 
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